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Deepwater Port License

Lovells = Application — Processing

MARAD Statutory Timeline* (plus “stop clocks” will drive project schedule)

Day 0-26 Day 27-63

Application Submittal NOA; NOI to Prepare EIS;

Step
Day 64-15

Draft EIS Published

Step
Day 152-197

Public Comment on
Draft EIS

EIS Scoping Period Begins

Step Step
Dy 198-251 Day 252-266

Final Environmental Final Public Hearing
Impact Statement

*Assumes application is “ complete” and does nor account for data gaps.
In addition, under the current regulations the agency may “stop the
clock” during the application process resulting in longer timeframes.
We understand that MARAD may be revising the program in the near
term to closer adhere to the statutory timeline.

Day 267.31

Governor + Federal
Agency Comment Period

Day 312-356

MARAD Issues ROD;
DWP License follows
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